
CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.



Contract:  64508 Authorization:  1 
  
County:  Stephenson 
  
Section:  19Z-RS-6 
  
Route:  FAP 5 (US BR 20) 
  
District:  2 
  
Project:  ACF-0005(052) 
  
Description:  1.8 MILES OF 2 @ 44 FT AND VARIABLE WIDTH OF FULLY 
RECONSTRUCTED NEW PAVEMENT AND SIGNAL UPGRADES FOR ALL EXISTING 
SIGNALIZED INTERSECTIONS ON US BR 20 (GALENA AVENUE) FROM CLARK 
STREET TO SOUTH STREET IN FREEPORT.                                                                    
  
Contractor:  Civil Constructors, Inc. of Illinois 
  
Awarded Contract Value:  $6,499,317.83 
 
Authorization Amount:  $189,508.00 
 
Description and Reason for Change:  Miscellaneous 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  74015 Authorization:  1 
  
County:  Effingham/Clay/Fayette 
  
Section:  D-7 Pavt. Patching 2004-3 
  
Route:  FAI 57/70 
  
District:  7 
  
Project:        
  
Description:  PAVEMENT PATCHING ON FAI ROUTE 57 & 70 IN EFFINGHAM, 
FAYETTE AND CLAY COUNTIES. 
  
Contractor:  G. M. Sipes Construction, Inc. 
  
Awarded Contract Value:  $216,159.19 
 
Authorization Amount:  $33,885.00 
 
Description and Reason for Change:  Patching Quantity Adjustment 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62277 Authorization:  39 
  
County:  Cook 
  
Section:  11Y-R-2 
  
Route:  FAP 353 
  
District:  1 
  
Project:  ACNHF-353(8) 
  
Description:  2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH 
PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED) 
REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION 
ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER 
ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD. 
  
Contractor:  K-Five Construction Corp. 
  
Awarded Contract Value:  $11,685,000.00 
 
Authorization Amount:  $175,570.22 
 
Description and Reason for Change:  Balance Final Field Measurements, Traffic 
Control Price Adjustment 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  62277 Authorization:  40 
  
County:  Cook 
  
Section:  11Y-R-2 
  
Route:  FAP 353 
  
District:  1 
  
Project:  ACNHF-353(8) 
  
Description:  2.18 MILES OF 2 @ 25 FT, 24 FT, 48 FT AND VARIABLE WIDTH 
PAVEMENT RECONSTRUCTION WITH CONCRETE PAVEMENT (JOINTED) 
REALIGNMENT OF A FRONTAGE ROAD AND TRAFFIC SIGNAL MODERNIZATION 
ON U.S. ROUTE 30 FROM IL ROUTE 394 TO IL ROUTE 83 (GLENWOOD-DYER 
ROAD) IN SAUK VILLAGE, FORD HEIGHTS AND LYNWOOD. 
  
Contractor:  K-Five Construction Corp. 
  
Awarded Contract Value:  $11,685,000.00 
 
Authorization Amount:  $212,110.23 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  76680 Authorization:  10 
  
County:  Jersey 
  
Section:  (57,58,59)RS-1 
  
Route:  FAS 747 
  
District:  8 
  
Project:  ACRS-0747(101) 
  
Description:  PAVEMENT PATCHING, BITUMINOUS SURFACE REMOVAL, 
LEVELING BINDER, 28 FT WIDTH BITUMINOUS CONCRETE RESURFACING, 3 FT 
WIDTH BITUMINOUS SHOULDERS AND 3 FT WIDTH AGGREGATE SHOULDERS 
ON ILLINOIS ROUTE 9 FROM U.S. ROUTE 67 IN JERSEYVILLE EXTENDING SOUTH 
8.18 MILES TO ILLINOIS ROUTE 3. 
  
Contractor:  Charles E. Mahoney Co. 
  
Awarded Contract Value:  $1,496,992.85 
 
Authorization Amount:  $46,239.03 
 
Description and Reason for Change:  Balance Final Field Measurements, Patching 
Quantity Adjustment, Unpredictable Addition, Plan Quantity Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68194 Authorization:  66 
  
County:  Peoria 
  
Section:  (72-8)R-1,72(9,9-1)R 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-744(225)92 
  
Description:  RECONSTRUCTION OF THE ARTERIAL ROADWAYS SYSTEM IN THE 
DOWNTOWN AREA OF PEORIA BETWEEN ARMSTRONG AVENUE AND ADAMS 
STREET, INCLUDING THE CONSTRUCTION OF THE ARMSTRONG AVENUE 
INTERCHANGE FROM ELLIS STREET ON INTERSTATE 74 EAST TO COLUMBIA 
TERRACE IN PEORIA. 
  
Contractor:  Walsh Construction Co. of Illinois 
  
Awarded Contract Value:  $24,593,376.78 
 
Authorization Amount:  $48,510.00 
 
Description and Reason for Change:  Traffic Control Price Adjustment 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68195 Authorization:  26 
  
County:  Tazewell 
  
Section:  90(11)R,(14-1)R-2);90-11HB-7 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-ACBHI-074-4(226)094 
  
Description:  RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND LANES 
OF I-74 AND RAMPS, STRUCTURES, EARTHWORK, LIGHTING, SIGNING AND 
RETAINING WALLS LOCATED AT THE I-74/RIVERFRONT DRIVE INTERCHANGE IN 
EAST PEORIA, IMMEDIATELY SOUTHEAST OF THE MURRAY BAKER BRIDGE. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $32,930,661.83 
 
Authorization Amount:  $35,750.00 
 
Description and Reason for Change:  Traffic Control Price Adjustment 
 
Reason for Determination:  This change is germane to the contract because work of 
this type was included in the original contract, and the additional efforts of this work are 
within the intent of the contract and Department policy. 
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